













Year	Project Name	Priority	Start Date	End Date	Phase	Status	Progress (%)	Budget (€)	Actual Cost (€)	Revenue (€)	Profit (€)	ROI (%)	Risk Level	Notes
2018	Project A	High	2018-01-01	2018-12-31	Phase 1	Completed	100	1,000,000	1,000,000	1,000,000	0	0%	Low	Successful launch of Project A.
2019	Project B	Medium	2019-01-01	2019-12-31	Phase 2	In Progress	75	2,000,000	1,500,000	2,000,000	500,000	25%	Medium	Minor delays in Phase 2.
2020	Project C	Low	2020-01-01	2020-12-31	Phase 1	Completed	100	500,000	500,000	500,000	0	0%	Low	Project C completed on time.
2021	Project D	High	2021-01-01	2021-12-31	Phase 3	In Progress	40	3,000,000	1,200,000	3,000,000	0	0%	High	Significant budget overruns.
2022	Project E	Medium	2022-01-01	2022-12-31	Phase 1	Completed	100	800,000	800,000	800,000	0	0%	Medium	Project E completed successfully.
2023	Project F	High	2023-01-01	2023-12-31	Phase 2	In Progress	60	1,500,000	900,000	1,500,000	0	0%	Medium	Progressing well in Phase 2.
2024	Project G	Low	2024-01-01	2024-12-31	Phase 1	Completed	100	300,000	300,000	300,000	0	0%	Low	Project G completed ahead of schedule.
2025	Project H	High	2025-01-01	2025-12-31	Phase 3	In Progress	30	2,500,000	750,000	2,500,000	0	0%	High	Major risks associated with Project H.
2026	Project I	Medium	2026-01-01	2026-12-31	Phase 1	Completed	100	600,000	600,000	600,000	0	0%	Medium	Project I completed on budget.
2027	Project J	High	2027-01-01	2027-12-31	Phase 2	In Progress	50	1,800,000	900,000	1,800,000	0	0%	Medium	Project J showing steady progress.
2028	Project K	Low	2028-01-01	2028-12-31	Phase 1	Completed	100	400,000	400,000	400,000	0	0%	Low	Project K completed successfully.
2029	Project L	High	2029-01-01	2029-12-31	Phase 3	In Progress	20	3,200,000	640,000	3,200,000	0	0%	High	Project L facing significant challenges.
2030	Project M	Medium	2030-01-01	2030-12-31	Phase 1	Completed	100	700,000	700,000	700,000	0	0%	Medium	Project M completed on time.
2031	Project N	High	2031-01-01	2031-12-31	Phase 2	In Progress	70	1,900,000	1,330,000	1,900,000	0	0%	Medium	Project N progressing well.
2032	Project O	Low	2032-01-01	2032-12-31	Phase 1	Completed	100	500,000	500,000	500,000	0	0%	Low	Project O completed ahead of schedule.
2033	Project P	High	2033-01-01	2033-12-31	Phase 3	In Progress	10	3,500,000	350,000	3,500,000	0	0%	High	Project P at the beginning of Phase 3.
2034	Project Q	Medium	2034-01-01	2034-12-31	Phase 1	Completed	100	800,000	800,000	800,000	0	0%	Medium	Project Q completed successfully.
2035	Project R	High	2035-01-01	2035-12-31	Phase 2	In Progress	55	1,700,000	935,000	1,700,000	0	0%	Medium	Project R showing good progress.
2036	Project S	Low	2036-01-01	2036-12-31	Phase 1	Completed	100	300,000	300,000	300,000	0	0%	Low	Project S completed on budget.
2037	Project T	High	2037-01-01	2037-12-31	Phase 3	In Progress	15	3,800,000	570,000	3,800,000	0	0%	High	Project T at the start of Phase 3.
2038	Project U	Medium	2038-01-01	2038-12-31	Phase 1	Completed	100	900,000	900,000	900,000	0	0%	Medium	Project U completed successfully.
2039	Project V	High	2039-01-01	2039-12-31	Phase 2	In Progress	65	1,600,000	1,040,000	1,600,000	0	0%	Medium	Project V progressing well.
2040	Project W	Low	2040-01-01	2040-12-31	Phase 1	Completed	100	400,000	400,000	400,000	0	0%	Low	Project W completed ahead of schedule.
2041	Project X	High	2041-01-01	2041-12-31	Phase 3	In Progress	25	3,100,000	775,000	3,100,000	0	0%	High	Project X at the beginning of Phase 3.
2042	Project Y	Medium	2042-01-01	2042-12-31	Phase 1	Completed	100	700,000	700,000	700,000	0	0%	Medium	Project Y completed on time.
2043	Project Z	High	2043-01-01	2043-12-31	Phase 2	In Progress	45	2,200,000	990,000	2,200,000	0	0%	Medium	Project Z showing steady progress.
2044	Project AA	Low	2044-01-01	2044-12-31	Phase 1	Completed	100	500,000	500,000	500,000	0	0%	Low	Project AA completed successfully.
2045	Project AB	High	2045-01-01	2045-12-31	Phase 3	In Progress	18	3,300,000	594,000	3,300,000	0	0%	High	Project AB at the start of Phase 3.
2046	Project AC	Medium	2046-01-01	2046-12-31	Phase 1	Completed	100	800,000	800,000	800,000	0	0%	Medium	Project AC completed on budget.
2047	Project AD	High	2047-01-01	2047-12-31	Phase 2	In Progress	58	1,800,000	1,044,000	1,800,000	0	0%	Medium	Project AD progressing well.
2048	Project AE	Low	2048-01-01	2048-12-31	Phase 1	Completed	100	300,000	300,000	300,000	0	0%	Low	Project AE completed ahead of schedule.
2049	Project AF	High	2049-01-01	2049-12-31	Phase 3	In Progress	12	3,600,000	432,000	3,600,000	0	0%	High	Project AF at the beginning of Phase 3.
2050	Project AG	Medium	2050-01-01	2050-12-31	Phase 1	Completed	100	900,000	900,000	900,000	0	0%	Medium	Project AG completed successfully.

